From: Barbara Aldridge

To: Wren Stenger; Lydia Johnson

Cc: Garyg Miller; Barbara Nann; Dipanjana Bhattacharya; Susan Roddy; Barbara Aldridge
Subject: Fw: Gulfco Timeline Alternatives

Date: 01/15/2010 11:26 AM

Attachments: Gulfco Sch UAO RI-FS Removal AOC 1-13-2010.mpp

Gulfco PRP RI-FS with Fund Lead Removal 1-13-2010.mpp
Gulfco - Fund Lead RI-FS & Removal 1-14-2010.mpp
Gulfco Sch - AOC for Removal & RI-FS.mpp

Wren & Lydia,

FYI...

The team is working to refine the different scenarios and timelines. We'll be
meeting Tuesday to discuss.

Barbara J. Aldridge, Enforcement Officer

U. S. EPA, Region 6, Superfund Division

Enforcement Assessment Section, 6SF-TE

aldridge.barbara@epa.gov

Phone (214) 665-2712

Fax (214) 665-6660

Confidentiality Warning: This e-mail may be privileged and/or confidential and the
sender does not waive any related rights and obligations. It is intended for the
named recipient(s) only. Any distribution, use or copying of this e-mail or the
information it contains by other than an intended recipient is unauthorized. If you
received this e-mail in error, please advise me (by return e-mail or otherwise)
immediately and do not duplicate it or disclose its contents to anyone.

Gulfco Timeline Alternatives

Garyg Barbara Aldridge, Barbara Nann, Dipanjana 01/14/2010
Miller Bhattacharya, Susan Roddy 06:41 PM

Carlos Sanchez

Attached are 4 schedules for Gulfco using alternative scenarios as follows:

1. PRPs complete RI/FS under the UAO and Removal under an AOC;
2. PRPs complete RI/FS under the UAO, and a Fund removal is done;
3. EPA performs both RI/FS & Removal as a fund lead project; and
4. PRPs perform both the RI/FS and Removal under AOCs.

Please review the schedules & lets discuss them at the team meeting next Tuesday
(1/19/20100). I'll be working at home tomorrow, so feel free to call me there
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(972/303-0524) if you have any questions.
Thanks,

Gary Miller, P.E.

Remediation Project Manager

EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov
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Gulfco - Fund Lead RI-FS & Removal 1-14-2000mpp - Gulfco Sch - AQC for Remaval & BI-FS.mpp
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